Issues

# Project Tracker Status Priority Subject Assignee Updated
14831 uBooNE Production Production New Urgent MCC?7 in time CORSIKA samples 12/16/2016 09:52 AM
Request
14790 uBooNE Production Production Feedback High ana trees for in time sample Adam Lister 12/15/2016 09:01 AM
Request
14771 uBooNE Production Production Accepted Normal single e and photon samples for hit resolution studies Joel Mousseau 12/07/2016 08:28 AM
Request
25216 PIP 11 IT SSR1 Task New Normal Testing and Installing 2 RCC at CMTF Philip Varghese 11/19/2020 12:26 PM
25087 Superconducting Quantum Task New Normal DR1_Run9(3GHz cavity - Rigetti qubit test) 11/16/2020 12:29 PM
Computing
25193 Superconducting Quantum Task New Normal DR2 cooldown test 11/13/2020 09:05 AM
Computing
25153 LBL LLRF System Task New Normal LBL LLRF system installation in SSR1 Daniel Klepec 11/03/2020 09:37 AM
25131 PIP-11 IT HWR Task New Normal ACNET Parameters when changed must set off an alarm to indicate 10/27/2020 09:25 AM
values have been changed.
25116 CCQENu Management Task New Normal Use CCQENU_MAT example to measure thetaX and thetaY offsets [ Noah Vaughan 10/24/2020 03:30 PM
for ME
24853 ANL Up/Down Converter Builds Task New Normal Quotes and carts needed for Build of ANL Up/Downconverters 10/01/2020 10:16 AM
2020/2021
24877 Runs Task New Normal DR_1_Run_8 09/29/2020 03:25 PM
24741 PIP I IT SSR1 Task New Normal Get LV installed on needed consoles John Dusatko 09/05/2020 11:30 AM
24895 lIrf-ssr1-fe-software-acnet Task New Normal Worked with Mr Nicklaus on spreadsheets. 09/05/2020 11:25 AM
24896 PIP-11 IT HWR Task New Normal HWR GDR Mode Turn-On procedure and sotware changes Shrividhyaa Sankar | 09/01/2020 03:07 PM
Raman
24775 PIP-1I IT HWR Task New Normal Priorities for HWR 08/31/2020 11:41 AM
24880 PIP-11 IT HWR Task New Normal Data capture of Frequency error data for HWR Cavities John Dusatko 08/28/2020 05:18 AM
24734 lIrf-HWR-fe-software Task New Normal Documenting recent software changes for resonance control and Shrividhyaa Sankar | 08/09/2020 10:16 AM
other upgrades Raman
24603 Main Injector and MRF Task New Normal New Chassis for MILLRF - RF filters and other loose components in [ John Dusatko 07/07/2020 09:51 AM
M
24584 lIrf-HWR-fe-software Task New Urgent HWR startup procedure Philip Varghese 07/01/2020 09:59 AM
24534 PIP-I1 IT HWR Task New Normal HWR LLRF System Testing Philip Varghese 06/19/2020 02:16 PM
24446 NOvVA Production Task New Normal H5s Lily Asquith 05/21/2020 06:03 AM
24447 NOVA Production Task New Normal ND FHC NOMINAL Lily Asquith 05/21/2020 06:03 AM
24422 dunetpc Task New Normal CRP sorting for ProtoDUNE DP geometry with vertical drift Vyacheslav 05/14/2020 03:45 PM
Galymov
24304 BOE and RLS Task New Normal Master BOE 04/30/2020 03:17 PM
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24209 Runs Task New Normal DR1_Run_7 04/08/2020 03:29 PM
24193 meson-ts1-test-firmware Task New Normal Git Repo Test structure for firmware 03/17/2020 04:47 PM
24171 Main Injector and MRF Task New Normal MI PHIS Front End Repair 03/13/2020 08:14 AM
24146 adinstbpm Task New Low TRACE buffer levels need to be in enumeration Robert Santucci 03/06/2020 02:09 PM
23959 PIP-I1 IT HWR Task New High HWR Resonance control system Philip Varghese 02/16/2020 11:05 PM
23809 Superconducting Quantum Task New Normal DR1_Run_6 - Measure qubit from McDermott 02/13/2020 11:49 AM
Computing
23896 PIP-I1 IT HWR Task New Normal Argonne Resonance Controller Troubleshooting & Modifications 01/15/2020 11:44 AM
23822 dunetpc Task New Normal Handle protoDUNE SP TPC data with missing or inconsistent clocks | David Adams 01/03/2020 10:21 AM
23805 Superconducting Quantum Task New Normal DR1_Run_6 - Measure 3 GHz cavities 12/26/2019 11:01 AM
Computing
17062 Recycler Mu2e Task New Normal Recycler Documents 12/20/2019 03:13 PM
23681 Production Operations Management | Task New Normal Add a test: a workflow with all the recovery types for testing 12/02/2019 02:28 PM
Service (POMS)
23616 Spack Infrastructure Task New Normal Spack Documentation Guide 11/18/2019 10:23 AM
23006 Spack Infrastructure Task New Normal Test installing spack packages into cvmfs area Patrick Gartung 11/18/2019 10:23 AM
22905 Spack Infrastructure Task New Normal Install via spack on development POMS instance 11/18/2019 10:23 AM
22900 Spack Infrastructure Task New Normal Test chained spack instance installs Vito Di Benedetto 11/18/2019 10:23 AM
22894 Spack Infrastructure Task New Normal Initial coding Marc Mengel 11/18/2019 10:23 AM
23589 PIP-1I IT HWR Task New Normal HWR Software Development and Testing Shrividhyaa Sankar | 11/12/2019 03:19 PM
Raman
23590 PIP-1I IT HWR Task New Normal SSR1 Testing Shrividhyaa Sankar | 11/12/2019 03:15 PM
Raman
23588 PIP-11 IT HWR Task New High Develop the requirements traceability spreadsheet Brian Chase 11/12/2019 02:45 PM
23586 PIP-11 IT HWR Task New High Buy connectors and for connections between HWR and Resonance | Shrividhyaa Sankar | 11/12/2019 02:33 PM
control chassis. Raman
23552 sbndaq Task New High Documentation to support shifters running the DAQ during the 11/06/2019 09:31 AM
cooldown(/filling
23541 sbndaq Task New High Verify ICARUS PMT readout configuration and test Animesh Chatterjee | 11/06/2019 09:07 AM
23411 dunetpc Task New Normal Create a new package/repository for protodune analysis 11/05/2019 02:52 PM
22198 dunetpc Task New Normal Address various issues in protodune-sp reconstruction 10/21/2019 09:51 AM
23287 Production Operations Management | Task New Normal Need test suite for poms_client calls 09/17/2019 04:02 PM
Service (POMS)
23175 PlotUtils Management Task New Normal For merging data antuples, MergeTool should merge all runs for a Benjamin Messerly |08/27/2019 11:27 AM
playlist into a single file
22814 Runs Task New Normal 2.6 cavity with qubit (TTS1AES001) 07/30/2019 04:59 PM
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23007 Spack Infrastructure Task New Normal Test spack build of "leaf" packages under Cl Vito Di Benedetto | 07/29/2019 03:05 PM

22993 Runs Task New Normal Frequency detuning 2.6GHz 07/29/2019 02:33 PM

22808 Runs Task New Normal 5GHz, Cavity, (TE5RIO01) + quantum amplifiers 07/25/2019 11:56 AM

22946 Al-for-Accelerators Task New Normal Demonstrate dynamic loading of weights without re-flashing the 07/15/2019 04:21 PM
FPGA?

22945 Al-for-Accelerators Task New Normal Demonstrate training based on data collection with the RL agent and 07/15/2019 04:20 PM
automated re-flashes of the FPGA

22944 Al-for-Accelerators Task New Normal Demonstrate training based on data collection with the RL agent 07/15/2019 04:20 PM
using manual re-flashes of the FPGA

22943 Al-for-Accelerators Task New Normal Training mechanism validation 07/15/2019 04:20 PM

22937 Al-for-Accelerators Task New Normal Finalize long-term storage estimates and required storage horizons 07/12/2019 03:20 PM

22936 Al-for-Accelerators Task New Normal Finalize list of required devices and catalogers 07/12/2019 03:19 PM

22935 Al-for-Accelerators Task New Normal Data products, part 3 07/12/2019 03:19 PM

22934 Al-for-Accelerators Task New Normal Implement agent based on training to the current system with 07/12/2019 03:18 PM
historical data on a PC (board?) in the hall that can communicate
with the real GMPS

22933 Al-for-Accelerators Task New Normal Investigate deployment to PC for "slow" inference and training 07/12/2019 03:17 PM

22911 Spack Infrastructure Task New Normal Dual-mode /cvmfs/fermi.opensciencegrid.org/products/larsoft 07/11/2019 02:32 PM

22910 Spack Infrastructure Task New Normal Dual-mode grid/fermiapp/products 07/11/2019 02:31 PM

22923 Al-for-Accelerators Task New Normal Establish a safe and ORC-allowed work area with a PC for slow 07/11/2019 01:42 PM
interface with the current control system.

22921 Al-for-Accelerators Task New Normal Refine long-term storage estimates 07/11/2019 01:40 PM

22920 Al-for-Accelerators Task New Normal Refine list of required devices and catalogers 07/11/2019 01:39 PM

22908 Spack Infrastructure Task New Normal Install Development sam-web, station via spack 07/10/2019 01:22 PM

22907 Spack Infrastructure Task New Normal Build recipe files for SAM dependencies not already in spack 07/10/2019 01:17 PM

22906 Spack Infrastructure Task New Normal Design development setup (spack install + pip -e ?) 07/10/2019 01:03 PM

22836 Superconducting Quantum Task New Normal spectroscopy 2.6 07/08/2019 11:54 AM

Computing

22844 Al-for-Accelerators Task New Normal Understand required number of ops / computations / resources (what 06/28/2019 04:40 PM
are the metrics and how do we decide?)

22842 Al-for-Accelerators Task New Normal Design ACNET input system for the board 06/28/2019 04:39 PM

22841 Al-for-Accelerators Task New Normal Understand input bandwidth requirements 06/28/2019 04:39 PM

22840 Al-for-Accelerators Task New Normal Test full workflow with boards on-hand 06/28/2019 04:38 PM

22834 Al-for-Accelerators Task New Normal Train agent, iterating on different reinforcement learning paradigms 06/27/2019 04:25 PM
and algorithms as needed

22831 Al-for-Accelerators Task New Normal Build agent for training from historical data - mimic current algorithm 06/27/2019 04:24 PM
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22832 Al-for-Accelerators Task New Normal Train agent, iterating on different reinforcement learning paradigms 06/27/2019 04:24 PM
and algorithms as needed
22830 Al-for-Accelerators Task New Normal Develop research plan for safe agent behavior 06/27/2019 04:22 PM
22809 Runs Task New Normal 2.6GHz cavity (w/o qubit, w/grease TTS1AES002) 06/25/2019 12:09 PM
22801 Al-for-Accelerators Task New Normal Investigate TF-Agents, home-brew systems 06/21/2019 11:43 AM
22792 Al-for-Accelerators Task New Normal Set up long-term storage mechanism for data products 06/20/2019 04:44 PM
22793 Al-for-Accelerators Task New Normal Estimate storage requirements over 1, 3, 6, 12 month timelines 06/20/2019 04:44 PM
22791 Al-for-Accelerators Task New Normal Create list of initial set of devices and dataloggers (ACNET) 06/20/2019 04:42 PM
22784 project-py Task New Normal Organize uboone analysis meeting Anna Mazzacane 06/20/2019 02:51 PM
22783 project-py Task New Normal Testing with uboone analysis job that has more than one stages that | Anna Mazzacane |06/20/2019 02:48 PM
have dependency
22683 ArtDag RunControl GUI Task New Normal Enable MRB support on the project Iker de Icaza Astiz | 06/04/2019 05:34 PM
22549 adinstbpm Task New Normal Merge iota_stable, booster_stable John Diamond 05/08/2019 02:53 PM
22497 adinstbpm Task New Normal Position calculation thread Elliott McCrory 05/08/2019 02:52 PM
22495 adinstbpm Task New Normal Refactor to store positions inside of Readings Elliott McCrory 05/08/2019 02:52 PM
22469 Production Operations Management | Task New Normal Update documentation by syntax for param override to reflect fixes Margherita Vittone | 04/29/2019 03:47 PM
Service (POMS) for incident INC000001056788. Wiersma
21913 HE Linac LLRF Task New Normal HE Linac LLRF board testing and verification Ed Cullerton 02/18/2019 10:38 AM
21700 Production Operations Management | Task New Normal Add confirm on various actions. 02/16/2019 11:48 AM
Service (POMS)
20762 Production Operations Management | Task New Normal Documentation for .ini files Margherita Vittone |02/08/2019 10:31 AM
Service (POMS) Wiersma
19771 Production Operations Management | Task New Normal Documentation: POMS Client Margherita Vittone |02/08/2019 10:31 AM
Service (POMS) Wiersma
21843 AD ESH Department, Interlocks Task New Normal Understand AART Code Beau Harrison 02/05/2019 09:09 AM
Group
21557 Production Operations Management | Task New Normal Make sample campaigns read-only 12/14/2018 02:59 PM
Service (POMS)
21350 ProtoDUNE Data Management Task New Normal CERN EOS no support for Third party xrdcp offsite x.509 11/12/2018 09:20 AM
21221 dunetpc Task New Normal Add time of flight information to the event display David Adams 10/24/2018 07:13 PM
21150 ProtoDUNE Data Management Task New Low follow up with andrew mcnab on using vac/vcycle Steven Timm 10/15/2018 11:52 AM
21024 Production Operations Management | Task New Normal wrapup tasks: is doing individual queries for 10/04/2018 09:59 AM
Service (POMS) campaign_stage_snapshots and job_type_snapshots, should
joinedload() them...
21010 Production Operations Management | Task New Normal Documentation, etc. from uboone tutorial 10/03/2018 03:05 PM
Service (POMS)
17354 VME Intensity Monitor Task New Normal Configure MDAT transmitter Elliott McCrory 10/03/2018 11:12 AM
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20964 ProtoDUNE Data Management Task New Normal Are voms, etc. supported on mac osx Steven Timm 09/27/2018 11:28 AM
20919 ProtoDUNE Data Management Task New Normal sites identifed in Sep 25 consortium meeting Steven Timm 09/25/2018 11:37 AM
20867 ProtoDUNE Data Management Task New Normal Get the stuff in npO4tier0/dag/data on tape Steven Timm 09/20/2018 08:00 PM
20544 dune-data-management Task New Normal Establish which sites can do third-party WebDAV to/from RAL Raja Nandakumar |09/10/2018 09:37 AM
20737 ProtoDUNE Data Management Task New Normal /eos/experiment doesn't have right permissions after reboot Steven Timm 09/05/2018 03:45 AM
20682 adinstbpm Task New Normal bpmd.config for BBPL15 08/26/2018 02:41 PM
20681 adinstbpm Task New Normal bpmd.conf for BBPL15 08/26/2018 02:41 PM
20677 ProtoDUNE Data Management Task New Normal Make contacts with GGUS for dune Steven Timm 08/24/2018 03:06 PM
20675 ProtoDUNE Data Management Task New Normal Contact tom J. need to audit who has production role in dune voms | Steven Timm 08/24/2018 02:52 PM

right now
20666 adinstbpm Task New Normal TCLK-driven arm and TBT readout for IOTA 08/22/2018 09:33 PM
20665 adinstbpm Task New Normal Support multiple sets of coefficients for 2-D fits 08/22/2018 08:51 PM
20574 NoSQL LDRD Task New Normal Thread-safe Striped data client 08/16/2018 02:43 PM
20572 ANNIE Task New Normal Create tape backed storage area for production reco files Steven Gardiner 08/09/2018 11:11 AM
20561 dune-data-management Task New Normal Test some large scale data transfers 08/08/2018 08:15 AM
20560 dune-data-management Task New Normal Set up RSEs for more sites 08/08/2018 08:13 AM
20559 dune-data-management Task New Normal Add some DUNE datasets to the rucio instance Robert lllingworth | 08/08/2018 08:11 AM
20551 adinstbpm Task New Normal BPM:-level delay configuration 08/07/2018 02:38 PM
20323 NoSQL LDRD Task New Normal Worker relative speed 07/16/2018 04:25 PM
20316 NoSQL LDRD Task New Normal Make compatible with Python3 07/13/2018 11:06 AM
20265 NoSQL LDRD Task New Normal Make pypi package 07/13/2018 11:05 AM
20271 NoSQL LDRD Task New Normal Ingestion documentation 07/06/2018 10:32 AM
20270 NoSQL LDRD Task New Normal User documentation 07/06/2018 10:32 AM
20267 NoSQL LDRD Task New Normal Worker docker image 07/06/2018 10:32 AM
20161 minerva_ci Task New Normal Implement Cl validation phase for MINERVA 06/13/2018 02:41 PM
18553 ANNIE2-mechanical-design Task New High Finalize design concept of inner structure Matthew Wetstein | 06/13/2018 01:28 AM
18572 ANNIE2-mechanical-design Task New Normal Cleanliness and handling strategy 06/12/2018 09:20 AM
18564 ANNIE2-mechanical-design Task New Normal Separate voltage regulators from ACDCs to separate board 06/12/2018 09:20 AM
18562 ANNIE2-mechanical-design Task New Normal Draft LAPPD mounting board design 06/12/2018 09:19 AM
18565 ANNIE2-mechanical-design Task New Normal Final layout of new LAPPD housing 06/12/2018 09:19 AM
18569 ANNIE2-mechanical-design Task New Normal Revise Specification Doc. 06/12/2018 09:18 AM
19936 dunetpc Task New Normal Change FD CNN to use TF Tingjun Yang 05/13/2018 10:13 AM
19665 ProtoDUNE Data Management Task New Normal sam timeouts Steven Timm 04/12/2018 10:25 AM
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16577 VME BPM Task New Normal Improve error handling of CAN bus communication 04/12/2018 09:10 AM
19604 drvgen Task New Normal Remove redundant or unnecessarily long references from template | Elliott McCrory 04/11/2018 12:09 PM
code
19614 VME Intensity Monitor Task New Normal Install and configure hardware for S16TOR 04/09/2018 03:10 PM
19404 dune-artdaq Task New Normal Store the Dataflow Configuration in the Run History/archive database 03/19/2018 04:14 PM
19392 dune-artdaq Task New High problem getting more than one EventBuilder John Freeman 03/15/2018 05:20 PM
19391 dune-artdaq Task New Low disk writing on np04-srv-001:/data0 was very bursty today Ron 03/15/2018 05:19 PM
Rechenmacher
19390 dune-artdaq Task New High Stop commands not processed by some fraction of the artdaq 03/15/2018 05:19 PM
processes
19389 dune-artdaq Task New High clogged situation in a Dispatcher 03/15/2018 05:19 PM
19408 dune-artdaq Task New Normal Debug why the artdag-demo doesn't work on gpvm nodes. 03/15/2018 04:50 PM
19406 dune-artdaq Task New Normal Roland log message request(s) 03/15/2018 04:48 PM
19405 dune-artdaq Task New Normal Provide access to Run History in the archive DB 03/15/2018 04:48 PM
19403 dune-artdaq Task New Normal Update process and configuration document identifiers to use 03/15/2018 04:46 PM
component names
19402 dune-artdaq Task New Normal Roll out the Inhibit Master 03/15/2018 04:45 PM
19401 dune-artdaq Task New Normal Complete the infrastructure changes to support JCOP control of 03/15/2018 04:45 PM
processes
19400 dune-artdaq Task New Normal Remove the EventBuilder layer in the dataflow configurations 03/15/2018 04:44 PM
19399 dune-artdaq Task New Normal Improve the organization of the FHICL snippets in the Run Kurt Biery 03/15/2018 04:09 PM
Configurations
19398 dune-artdaq Task New Normal DAQiInterface infrastructure to pass a partition number to artdaq 03/15/2018 04:08 PM
processes
19397 dune-artdaq Task New Normal Provide the infrastructure for running multiple partitions 03/15/2018 04:08 PM
19396 dune-artdaq Task New Normal Update the standard dune-artdaq instance to use artdaq v3_00_03a 03/15/2018 04:07 PM
19393 dune-artdaq Task New Normal EventCount metrics in EB and DL still missing? 03/15/2018 04:01 PM
19358 Production Operations Management | Task New Normal Sbatch/scontrol wrappers spelled jobsub_{hold,rm,release} 03/12/2018 08:40 PM
Service (POMS)
19357 Production Operations Management | Task New Normal NERSC job "squeue" agent like our current condor_qg agent 03/12/2018 08:39 PM
Service (POMS)
19356 Production Operations Management | Task New Normal Set up proxies for ifdh log messages, etc. 03/12/2018 08:38 PM
Service (POMS)
19355 Production Operations Management | Task New Normal Provide data transfer stages to stage in/out data to NERSC storage 03/12/2018 08:38 PM
Service (POMS)
19262 Production Operations Management | Task New Normal Test the POMS script that pull info from FERRY/VOMS when 03/06/2018 04:36 PM
Service (POMS) FERRY is in production
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19159 Front-end Group Task New Normal Edstrom request for IOTA magnet correction coordinator process. 02/28/2018 09:58 AM
19172 Group Management Task New Normal Project status 02/28/2018 09:56 AM
18938 ANNIE2-electronics-design Task New Normal Design for separate ACDC voltage regulator board 02/09/2018 09:43 AM
18937 ANNIE2-electronics-design Task New Normal Design the backboard for the LAPPD with ACDC connectors 02/09/2018 09:31 AM
18933 ANNIE2-electronics-readiness Task New Normal Firmware upgrades for KOTO boards (2 different trigger schemes) 02/09/2018 09:13 AM
18932 ANNIE2-electronics-readiness Task New Normal Ethernet interface for ACC 02/09/2018 09:13 AM
18931 ANNIE2-electronics-readiness Task New Normal Finish new ACDC-ACC interface firmware 02/09/2018 09:12 AM
18930 ANNIE2-Assembly Task New Normal In situ calibration of MRD layers 02/09/2018 09:07 AM
18929 ANNIE2-Assembly Task New Normal Functional test of new MRD layers 02/09/2018 09:07 AM
18928 ANNIE2-Assembly Task New Normal Finish MRD Refurbishment 02/09/2018 09:06 AM
18571 ANNIE2-mechanical-design Task New Normal Finalize design and layout of water system 01/25/2018 07:40 AM
18566 ANNIE2-mechanical-design Task New Normal Finalize design of timing calibration system 01/25/2018 07:39 AM
18556 ANNIE2-mechanical-design Task New High Design of the new tank lid 01/25/2018 07:34 AM
8625 ANNIE1-MCstudies Task New Normal Full MC model with 3D PMTs to study neutron tagging efficiencies 01/25/2018 07:24 AM
8623 ANNIE1-MCstudies Task New Normal Geant-based estimate of beam neutron rates and energies 01/25/2018 07:22 AM
11088 ANNIE1-Commissioning Task New Normal Detector commissioning with water 01/25/2018 07:21 AM
11089 ANNIE1-Assembly Task New Normal Set up water skid and recirculation system 01/25/2018 07:20 AM
10535 ANNIE1-electronics-design Task New Normal Select and buy a suitable GPS receiver Jonathan Eisch 01/25/2018 07:16 AM
8577 ANNIE1-Assembly Task New Normal Water fill 01/25/2018 07:11 AM
8636 ANNIE1-Commissioning Task New Normal Installation and commissioning of NCV 01/25/2018 07:11 AM
8599 ANNIE1-Commissioning Task New Normal Begin Run1 data taking 01/25/2018 07:11 AM
11087 ANNIE1-Commissioning Task New Normal DAQ commissioning 01/25/2018 07:10 AM
8600 ANNIE1-Commissioning Task New Normal Dark commissioning of PMTs in ANNIE Hall (no water) 01/25/2018 07:10 AM
18160 mu2e_ci Task New Normal Documentation for the mu2e_ci 12/18/2017 05:48 PM
18570 ANNIE2-mechanical-design Task New Normal Finalize experimental layout in the hall 12/14/2017 01:39 PM
18568 ANNIE2-mechanical-design Task New Normal Finalize design of transparency calibration system 12/14/2017 01:34 PM
18567 ANNIE2-mechanical-design Task New Normal Finalize design of source calibration system 12/14/2017 01:33 PM
18560 ANNIE2-mechanical-design Task New Normal Figure out how to optically isolate the inner volume 12/14/2017 01:14 PM
18501 dunetpc Task New Normal Create module to identify primary neutrino vertex Tingjun Yang 12/07/2017 02:36 PM
15981 Continuous Integration (Cl) Task New Normal Advanced user mode 12/04/2017 05:43 PM
18453 MicroBooNE SN stream Task New Normal SNEWS listener 11/30/2017 05:06 PM
16734 IFBeam Task New Low Monitor collector RT Connection Vladimir 11/30/2017 11:55 AM

Podstavkov
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16827 IFBeam Task New Low Update the Redmine Wiki. Make a landing page presentable for 11/30/2017 11:55 AM
users.
18446 IFBeam Task New Normal Menu Revision 11/30/2017 11:46 AM
18444 IFBeam Task New Normal Bundle Page 11/30/2017 11:45 AM
18443 IFBeam Task New Normal Data Browser & Data Access 11/30/2017 11:44 AM
18442 IFBeam Task New Normal Home Page 11/30/2017 11:42 AM
18441 IFBeam Task New Normal Dashboard 11/30/2017 11:41 AM
18440 IFBeam Task New Normal Status Page 11/30/2017 11:40 AM
18437 IFBeam Task New Normal Redo the directory structure of collectors. 11/30/2017 11:30 AM
16443 IFBeam Task New High Python 3 Conversion Vladimir 11/30/2017 11:30 AM
Podstavkov
18367 MicroBooNE SN stream Task New Normal Light online dissection 11/30/2017 09:46 AM
18366 MicroBooNE SN stream Task New Normal Look at the SN data format 11/30/2017 09:46 AM
18339 Linux on MVME8100 Task New Normal Need extra mini db-9 cables, null modem and gender changet 11/20/2017 09:38 AM
12883 SBND code Task New Normal Modify the repository code to have SBND in lieu of LAriND Andrzej Szelc 11/01/2017 04:06 PM
18047 adinstbpm Task New Normal Refactor bpmcli 'help' command to be a CLICommand 10/26/2017 04:24 PM
18046 adinstbpm Task New Normal Refactor bpmcli 'dump_flash_history' command to be a 10/26/2017 04:23 PM
CLICommand
17986 Hardware DB Task New Normal Electronic Tables Stephen White 10/20/2017 09:04 AM
17984 Hardware DB Task New Normal Additional tables for ICARUS 10/20/2017 08:57 AM
17932 Electronic Collaboration Logbook Task New Normal Update Docdb ECL docid:4746 Margherita Vittone |10/17/2017 11:57 AM
Wiersma
14523 glideinwms_ci Task New Normal Parallelize unit tests Dennis Box 10/02/2017 05:27 PM
14522 glideinwms_ci Task New Normal Parallelize pylint tests Dennis Box 10/02/2017 05:27 PM
15052 VME Intensity Monitor Task New Normal Sum device for muon campus toroid (R:TOR703) Elliott McCrory 09/22/2017 03:59 PM
17764 VME Intensity Monitor Task New Normal More summation devices requested 09/22/2017 03:59 PM
17669 Hardware DB Task New Normal Create database for SBND 09/07/2017 02:33 PM
17401 DES Collaboration Tools Task New Normal Release with changes requested by Klaus in the past year. Margherita Vittone |08/08/2017 09:47 AM
Wiersma
16892 Electronic Collaboration Logbook Task New Normal Support shibboleth. 08/08/2017 09:36 AM
16825 Electronic Collaboration Logbook Task New Normal Support auto-posting security with certificates. (CILOGON) 08/08/2017 09:36 AM
16826 Electronic Collaboration Logbook Task New Normal Update the Redmine Wiki to make a presentable landing for helping 08/08/2017 09:34 AM
users.
17355 VME Intensity Monitor Task New Normal Test & Verify 08/03/2017 09:40 AM
16292 NOVA Break Point Fitter Task New Low Benchmark data / MC with stopping muons 07/26/2017 09:07 AM
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16590 VME Intensity Monitor Task New Normal Verify BBM interface with Bill Marsh's test program 05/18/2017 02:52 PM

16589 VME Intensity Monitor Task New Normal Verify new devices with a test signal 05/18/2017 02:51 PM

16576 VME BPM Task New Normal Investigate reading back attenuator settings from transition crate 05/17/2017 11:16 AM

16575 VME BPM Task New Normal Error state during spill 05/17/2017 11:10 AM

16574 VME BPM Task New Normal ACNET support for beam threshold 05/17/2017 11:05 AM

16573 VME BPM Task New Normal Establish alarms for SBPMxx nodes 05/17/2017 10:44 AM

16572 VME BPM Task New Normal Put together a test stand 05/17/2017 10:38 AM

16537 Instrumentation Drivers Task New Normal Create drvgen register map John Diamond 05/15/2017 02:10 PM

16294 NOVA Break Point Fitter Task New Normal Tuning scattering planes 04/21/2017 08:24 PM

16293 NOVA Break Point Fitter Task New Normal Proton reconstruction 04/21/2017 08:21 PM

16289 NOvVA Break Point Fitter Task New Low Optimize the muon PID training. 04/21/2017 03:47 PM

16288 NOVA Break Point Fitter Task New Low Retrain the BPF muon PID 04/21/2017 03:17 PM

16286 NOVA Break Point Fitter Task New Low BPF-based energy estimator technote Erica Smith 04/21/2017 01:42 PM

16284 NOvVA Break Point Fitter Task New Low Put together a "BPF Muon PID" technote. Michael Baird 04/21/2017 01:36 PM

16283 NOVA Break Point Fitter Task New Normal Finish the BPF tracker technote Michael Baird 04/21/2017 01:35 PM

16274 Summer Shutdown 2017 Task New Normal Trigger Validation Framework 04/21/2017 10:40 AM

16117 dunetpc Task New Normal Update DUNE geometry wiki page David Adams 04/06/2017 09:26 AM

16083 Neutrino Division LArTPC Test Task New Low Investigate chattering solenoid valve on Tall Bo Kathrine Cipriano 04/04/2017 04:40 PM
Stands

16082 Neutrino Division LArTPC Test Task New Normal Analyzer Calculations Kathrine Cipriano 04/04/2017 04:37 PM
Stands

16081 Neutrino Division LArTPC Test Task New Low Add a purity monitor at the PAB filters Kathrine Cipriano 04/04/2017 04:35 PM
Stands

16062 Neutrino Division LArTPC Test Task New Low Reorganize Analyzers and Analyzer Panel Kathrine Cipriano 04/03/2017 06:13 PM
Stands

16061 Neutrino Division LArTPC Test Task New Low Liquid Nitrogen Supply Header/Manifold Kathrine Cipriano 04/03/2017 06:10 PM
Stands

16057 Neutrino Division LArTPC Test Task New Low New Filter Skid for PAB Kathrine Cipriano 04/03/2017 02:28 PM
Stands

16056 Neutrino Division LArTPC Test Task New Low Update PAB ODH Analysis to Include External LAr Dewar and VJ Kathrine Cipriano 04/03/2017 02:15 PM
Stands Transfer Line

16055 Neutrino Division LArTPC Test Task New High LAr Vacuum Jacket Transfer Line Kathrine Cipriano | 04/03/2017 02:12 PM
Stands

15984 CMS Tier-1 Task New Normal Add test SAM site Krista Larson 03/27/2017 03:01 PM

15355 gm2calo Task New Normal Photon calibration(pulse integral to #photon), Energy calibration Kim-Siang Khaw 01/28/2017 02:52 PM
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15354 gm2calo Task New High Intra-fill SiPM gain correction, inter-fill SiPM gain correction, laser Anna Driutti 01/28/2017 02:46 PM
fluctuation corrections
15051 VME Intensity Monitor Task New Normal Request for 1:13SUMH1 John Diamond 01/09/2017 02:20 PM
13426 uBooNE Reconstruction Task New Normal Track Reconstruction - Pandora tasks John Marshall 11/04/2016 11:13 AM
13475 uBooNE Reconstruction Task New Normal Improved 3D SpacePoints Jack Weston 11/04/2016 11:13 AM
13474 uBooNE Reconstruction Task New Normal Missing tracks (fully-enclosed in gap in one view) Lorena Escudero 11/04/2016 11:13 AM
sanchez
13428 uBooNE Reconstruction Task New Normal Vertex Reconstruction - Pandora tasks John Marshall 11/04/2016 11:12 AM
13469 uBooNE Reconstruction Task New Normal Creation and refinement of vertex candidates Joris De vries 11/04/2016 11:12 AM
13470 uBooNE Reconstruction Task New Normal Scoring of vertex candidates Jack Weston 11/04/2016 11:12 AM
13420 uBooNE Reconstruction Task New Normal Shower Reconstruction - Pandora tasks John Marshall 11/04/2016 11:11 AM
13471 uBooNE Reconstruction Task New Normal Track vs. shower classification John Marshall 11/04/2016 11:11 AM
13473 uBooNE Reconstruction Task New Normal Particle (esp. shower) merging John Marshall 11/04/2016 11:11 AM
13640 uBooNE Reconstruction Task New Normal Energy reconstruction 11/02/2016 02:24 PM
13641 uBooNE Reconstruction Task New Normal electronics gain calculation 11/02/2016 02:24 PM
13647 uBooNE Reconstruction Task New Normal containment of charge in TPC : study and corrections 11/02/2016 01:45 PM
13646 uBooNE Reconstruction Task New Normal charge clustering impact on energy estimation 11/02/2016 01:36 PM
13645 uBooNE Reconstruction Task New Normal dead-wire region impact on energy 11/02/2016 01:34 PM
13644 uBooNE Reconstruction Task New Normal recombination correction 11/02/2016 01:27 PM
14361 uBooNE Reconstruction Task New Normal DATA gain validation 11/02/2016 01:23 PM
14360 uBooNE Reconstruction Task New Normal MC gain estimation and validation 11/02/2016 01:21 PM
13651 uBooNE Reconstruction Task New Normal Pi0 Mass Peak reconstruction 11/01/2016 02:23 PM
13653 uBooNE Reconstruction Task New Normal data-driven 3D direction & energy resolution calculation 11/01/2016 02:23 PM
13648 uBooNE Reconstruction Task New Normal 3D shower direction reconstruction 11/01/2016 02:22 PM
13649 uBooNE Reconstruction Task New Normal neutrino vertex resolution measurement /estimation 11/01/2016 02:22 PM
14341 uBooNE Reconstruction Task New Normal Optimize existing hit finder parameters Salvatore Davide 11/01/2016 11:26 AM
Porzio

14328 MIDAS DAQ Task New Normal MWPC Services Mandy Rominsky 10/31/2016 10:23 AM
13652 uBooNE Reconstruction Task New Normal detector energy calibration 09/20/2016 04:00 PM
13650 uBooNE Reconstruction Task New Normal shower dE/dx reconstruction 09/20/2016 03:59 PM
13639 uBooNE Reconstruction Task New Normal shower 3D start point reconstruction 09/20/2016 03:50 PM
13638 uBooNE Reconstruction Task New Normal sample re-processing with updated hit-finder thresholds David Caratelli 09/20/2016 03:49 PM
13415 uBooNE Reconstruction Task New Normal Integration of linecluster/trajcluster into the LArSoft reconstruction Bruce Baller 09/13/2016 02:00 PM
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13425 uBooNE Reconstruction Task New Normal Shower Reconstruction - OpenCV tasks Ariana Hackenburg | 09/01/2016 04:54 PM

13747 uBooNE Reconstruction Task New Normal Pi0 Clustering 09/01/2016 04:53 PM

13731 FLORA Task New Normal ROIC01_Milestone1 Abderrezak 08/31/2016 03:58 PM
Mekkaoui

13726 FLORA Task New Normal ROIC00_Milestone4 Abderrezak 08/31/2016 11:48 AM
Mekkaoui

13725 FLORA Task New Normal ROIC00_Milestone3 Abderrezak 08/31/2016 11:47 AM
Mekkaoui

13724 FLORA Task New Normal ROIC00_Milestone2 Abderrezak 08/31/2016 11:45 AM
Mekkaoui

13723 FLORA Task New Normal ROIC00_Milestonet Abderrezak 08/31/2016 11:44 AM
Mekkaoui

13708 FLORA Task New Normal Tech selection Abderrezak 08/31/2016 11:41 AM
Mekkaoui

13472 uBooNE Reconstruction Task New Normal Shower merging and characterisation Yun-tse Tsai 08/08/2016 07:31 AM

13427 uBooNE Reconstruction Task New Normal Interface to new Track Fitter 08/03/2016 12:35 PM

13413 uBooNE Reconstruction Task New Normal Integration of wire-cell into the LArSoft reconstruction chain Brett Viren 08/02/2016 06:20 PM

13421 uBooNE Reconstruction Task New Normal LArLite/LArSoft merge of shower reconstruction elements Yun-tse Tsai 08/02/2016 02:50 PM

13419 uBooNE Reconstruction Task New Normal Port LArLite based flash matching into LArSoft Pip Hamilton 08/02/2016 02:44 PM

13418 uBooNE Reconstruction Task New Normal Understand existing optical reconstruction in the Monte Carlo (MCC | Pip Hamilton 08/02/2016 02:42 PM

7)

13295 ubpm Task New Normal Modify MuonStateMachine to respond to Muon campus events 07/19/2016 12:22 PM

13294 ubpm Task New Normal Add Muon Campus Devel 'area’ to R43 and R44 07/19/2016 12:18 PM

13293 ubpm Task New Normal Create ACNET devices for test node 07/19/2016 12:07 PM

13291 ubpm Task New Normal Rename RRXxx classes to MuonXxx 07/19/2016 11:59 AM

13290 ubpm Task New Normal Establish Targets file, startup scripts and boot areas 07/19/2016 11:57 AM

13288 ubpm Task New Normal Create git repository 07/19/2016 11:49 AM

13286 ubpm Task New Normal Request ACNET node name 07/19/2016 11:41 AM

13285 ubpm Task New Normal Network connection 07/19/2016 11:40 AM

13284 ubpm Task New Normal Assemble crate 07/19/2016 11:39 AM

13122 CMS Frontier Squids Task New Normal review the new infrastructure of CMS backup, opportunistic CVMFS | HyunWoo Kim 07/06/2016 04:24 PM

backup squid services
13043 Simons Foundation Data Task New Normal Network probe script Marc Mengel 06/27/2016 02:44 PM
Management
13040 Simons Foundation Data Task New Normal Client changes 06/24/2016 01:13 PM
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13042 Simons Foundation Data Task New Normal Repackage client Robert lllingworth | 06/24/2016 01:13 PM
Management

13041 Simons Foundation Data Task New Normal Configure for new server Robert lllingworth | 06/24/2016 01:12 PM
Management

13036 Simons Foundation Data Task New Normal Front-end web pages 06/24/2016 01:09 PM
Management

13039 Simons Foundation Data Task New Normal Documentation 06/24/2016 01:09 PM
Management

13038 Simons Foundation Data Task New Normal Deploy self-registration 06/24/2016 01:07 PM
Management

13037 Simons Foundation Data Task New Normal Self registration (via ClLogon) Michael Gheith 06/24/2016 01:06 PM
Management

13024 Simons Foundation Data Task New Normal Configure SAM station Michael Diesburg 06/23/2016 03:02 PM
Management

13023 Simons Foundation Data Task New Normal Configure SAMWeb application Michael Diesburg 06/23/2016 03:02 PM
Management

13020 Simons Foundation Data Task New Normal Set up SAM Web server Michael Diesburg 06/23/2016 03:02 PM
Management

13016 Simons Foundation Data Task New Normal Set up and install server 06/23/2016 03:01 PM
Management

13022 Simons Foundation Data Task New Normal Enable Open ID ClLogin auth 06/23/2016 02:58 PM
Management

13021 Simons Foundation Data Task New Normal Request security variance for OpenlD cert access 06/23/2016 02:56 PM
Management

13019 Simons Foundation Data Task New Normal Request server VM Michael Diesburg | 06/23/2016 02:51 PM
Management

13018 Simons Foundation Data Task New Normal Configure DB schema Robert lllingworth 06/23/2016 02:50 PM
Management

13017 Simons Foundation Data Task New Normal Request database Robert lllingworth 06/23/2016 02:49 PM
Management

13011 Simons Foundation Data Task New Normal Open ID Authentication 06/23/2016 02:48 PM
Management

13012 Simons Foundation Data Task New Normal Allow read-only authenticated access to SAMWeb Robert lllingworth 06/23/2016 02:48 PM
Management

13010 Simons Foundation Data Task New Normal Modify SAMWeb 06/23/2016 02:47 PM
Management

13013 Simons Foundation Data Task New Normal Remove HEP specific features 06/23/2016 02:46 PM
Management

13015 Simons Foundation Data Task New Normal Remove unnecessary query terms 06/23/2016 02:46 PM
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13014 Simons Foundation Data Task New Normal Disable unnecessary metadata keys Robert lllingworth | 06/23/2016 02:46 PM
Management
12739 rbpm Task New Normal Network connections for new muon BPM nodes John Diamond 05/20/2016 02:17 PM
12557 Offline Production Operations Service | Task New Normal Identify postdocs for production. Anna Mazzacane 05/06/2016 05:34 PM
12418 inst-bpm Task New Normal Boot flash for PXIE BPM test stand node John Diamond 04/29/2016 11:14 AM
12272 Recycler BPM Task New Normal Deploy MOOC 4.1 to a single rbpm house and verify Elliott McCrory 04/22/2016 02:22 PM
12271 Recycler BPM Task New Normal Deploy MOOC 4.1 to test stand and verify Elliott McCrory 04/22/2016 02:22 PM
10512 ANNIE1-electronics-design Task New Normal Test final pickoff/splitter 04/06/2016 11:14 PM
11082 ANNIE1-Assembly Task New Normal Access Platform: construction and installation 04/06/2016 11:11 PM
8634 ANNIE1-Staging Task New Normal Order materials for PMT structure 04/06/2016 11:09 PM
11100 ANNIE1-Staging Task New Normal Cables for Forward Veto 04/06/2016 11:09 PM
8633 ANNIE1-Staging Task New Normal MRD + veto system testing 04/06/2016 11:09 PM
8815 ANNIE1-electronics-design Task New Normal Final Decision on MRD and veto electronics 04/06/2016 11:08 PM
11099 ANNIE1-Assembly Task New Normal Installation of Forward Veto Cabling 04/06/2016 11:07 PM
11084 ANNIE1-Assembly Task New Normal Construction of NCV 04/06/2016 11:07 PM
11081 ANNIE1-Assembly Task New Normal Practice lower inner structure into tank 04/06/2016 11:06 PM
8576 ANNIE1-Assembly Task New Normal Assembly and installation of PMT modules 04/06/2016 11:06 PM
11095 ANNIE1-Assembly Task New Normal Populate Crates in Hall 04/06/2016 11:06 PM
11079 ANNIE1-Assembly Task New Normal Spot testing of PMTs 04/06/2016 11:05 PM
11078 ANNIE1-Assembly Task New Normal Development of PMT installation procedure 04/06/2016 11:05 PM
11090 ANNIE1-Assembly Task New Normal PMT cabling and shipping 04/06/2016 11:05 PM
12191 VME Intensity Monitor Task New Normal Refactor TRACEO calls with the appropriate 04/06/2016 04:13 PM
TRACE/TRACEO/TRACEP

11669 uBooNE Detector Physics Task New Normal Identify stopping muons 03/16/2016 02:17 PM
9156 Monitoring check_mk Task New Normal check_mk - build and deploy checks for all roles 03/15/2016 03:48 PM
11629 VME Intensity Monitor Task New Normal Refactor to useAD/Control's concurrency library 03/15/2016 12:20 PM
11687 VME Intensity Monitor Task New Normal Move ADC drivers to adinsthw 03/15/2016 12:20 PM
9927 uBooNE Detector Physics Task New Normal Identify through-going cosmics 02/22/2016 02:00 PM
9928 uBooNE Detector Physics Task New Normal Identify stopping cosmics 02/22/2016 02:00 PM
11676 uBooNE Detector Physics Task New Normal Understand the double-exponential or exponential behavior 02/11/2016 11:31 AM
11686 uBooNE Detector Physics Task New Normal Create TPC reconstruction algorithm 02/09/2016 11:43 AM
11683 uBooNE Detector Physics Task New Normal Apply lifetime corrections to hits 02/09/2016 11:41 AM
11684 uBooNE Detector Physics Task New Normal Use ADC to charge conversion 02/09/2016 11:40 AM
11682 uBooNE Detector Physics Task New Normal Apply recombination correction using modified Box model (or Birk's) 02/09/2016 11:38 AM

11/29/2020

13/18




# Project Tracker Status Priority Subject Assignee Updated
11675 uBooNE Detector Physics Task New Normal Apply space charge correction if necessary 02/08/2016 11:44 AM
11674 uBooNE Detector Physics Task New Normal Look at hit width as a function of time 02/08/2016 11:43 AM
11671 uBooNE Detector Physics Task New Normal Look at data from different fields 02/08/2016 11:42 AM
11670 uBooNE Detector Physics Task New Normal Hypothesize the Bragg peak and scale measured charge to match 02/08/2016 11:42 AM
11673 uBooNE Detector Physics Task New Normal Apply lifetime correction to hits 02/08/2016 11:41 AM
11668 uBooNE Detector Physics Task New Normal Get ADC to charge conversion from MuCS tracks 02/08/2016 11:36 AM
11667 uBooNE Detector Physics Task New Normal Get ADC to charge conversion from crossing tracks 02/08/2016 11:35 AM
11666 uBooNE Detector Physics Task New Normal Measure the ADC to charge conversion 02/08/2016 11:33 AM
10514 uBooNE Detector Physics Task New Normal Technote: Purity from TPC data Sowjanya 02/08/2016 11:10 AM
Gollapinni
10517 uBooNE Detector Physics Task New Normal Validating MC analysis technique with data Sowjanya 02/08/2016 11:04 AM
Gollapinni
10516 uBooNE Detector Physics Task New Normal Analyzing Special Laser and Cosmic Runs at 50, 60, 70kV Sowjanya 02/08/2016 11:03 AM
Gollapinni
10515 uBooNE Detector Physics Task New Normal Special Laser and Cosmic Runs at 50kV, 60kV 02/08/2016 11:03 AM
10519 uBooNE Detector Physics Task New Normal Technote: Diffusion Measurement Sowjanya 02/08/2016 10:58 AM
Gollapinni
10526 uBooNE Detector Physics Task New Normal Laser+Cosmics calibration methods 02/08/2016 10:51 AM
11092 ANNIE1-mechanical-design Task New Normal Finish design of PMT holders 01/22/2016 08:51 AM
10201 ANNIE1-mechanical-design Task New Normal Determine how structure and top will be lowered in ANNIE Hall Carrie McGivern 01/19/2016 02:33 PM
11349 ANNIE1-electronics-design Task New High DAQ board reader TOOL 01/15/2016 08:05 AM
11093 ANNIE1-Assembly Task New Normal Modify top of tank, add round offs 01/12/2016 02:36 PM
10170 ANNIE1-mechanical-design Task New Normal Cost out PVC for ANNIE Run | Plan (with plan B) Carrie McGivern 01/12/2016 02:34 AM
11076 ANNIE1-mechanical-design Task New Normal Final decision on liner specs and estimate 01/12/2016 02:33 AM
10203 ANNIE1-mechanical-design Task New Normal Determine placement of water pump Carrie McGivern 01/12/2016 02:33 AM
10174 ANNIE1-mechanical-design Task New Normal Design of tank top Carrie McGivern 01/12/2016 02:32 AM
10176 ANNIE1-mechanical-design Task New Normal Design of inner strcture Carrie McGivern 01/12/2016 02:31 AM
11080 ANNIE1-Assembly Task New Normal Construction of Inner Structure 01/12/2016 02:29 AM
11402 Cosmogenics Task New High MC samples 01/11/2016 10:28 PM
11292 QSs Task New Normal Vary deltalnt parameter Lucio Santi 01/08/2016 02:13 AM
11348 ANNIE1-electronics-design Task New Normal Postgress setup 01/05/2016 08:22 AM
11347 ANNIE1-electronics-design Task New Normal DAQ monitoring system Benjamin Richards |01/05/2016 08:21 AM
11345 ANNIE1-electronics-design Task New Normal DAQ Serialisation 01/05/2016 08:17 AM
11294 QSs Task New Normal Perform simulations using an artificial particle decay Lucio Santi 12/23/2015 11:31 AM
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11293 QSs Task New Normal Perform simulations using a non-constant magnetic field Lucio Santi 12/23/2015 11:26 AM
8617 ANNIE1-MRD-design Task New Normal Follow up with NMSU about keeping the MRD Scintillator 12/18/2015 09:22 AM
11223 gm2planning Task New Normal Integrate Root 6 Adam Lyon 12/18/2015 12:46 AM
11217 gm2planning Task New Normal Fields are correct Nathan Froemming | 12/18/2015 12:45 AM
11222 gm2planning Task New Normal Commence MDC-0 Tammy Walton 12/18/2015 12:44 AM
11221 gm2planning Task New Normal Shower behavior validated David Sweigart 12/18/2015 12:43 AM
11220 gm2planning Task New Normal Calorimeter behavior validated Aaron Fienberg 12/18/2015 12:42 AM
11219 gm2planning Task New Normal Tracking behavior correct Tammy Walton 12/18/2015 12:42 AM
11218 gm2planning Task New Normal Tracking materials correct Leah Welty-Rieger |12/18/2015 12:41 AM
11216 gm2planning Task New Normal Final guns and beam physics validation Nathan Froemming | 12/18/2015 12:40 AM
11215 gm2planning Task New Normal Final geometry validation Renee Fatemi 12/18/2015 12:39 AM
11214 gm2planning Task New Normal Commence MDC-0 Commissioning Tammy Walton 12/18/2015 12:38 AM
11213 gm2planning Task New Normal Write submission scripts Tammy Walton 12/18/2015 12:37 AM
11212 gm2planning Task New Normal Understand data management Leah Welty-Rieger |12/18/2015 12:36 AM
11211 gm2planning Task New Normal Integrate latest versions of g-2 code for MDC-0 Adam Lyon 12/18/2015 12:36 AM
11208 gm2planning Task New Normal Integrate latest versions of art and externals Adam Lyon 12/18/2015 12:33 AM
11209 gm2planning Task New Normal Release v8_00_00 Adam Lyon 12/18/2015 12:32 AM
11207 gm2planning Task New Normal Validate simulation using Geant4 v10 Renee Fatemi 12/18/2015 12:30 AM
11206 gm2planning Task New Normal Make v7 series point release from v6_03_00 Adam Lyon 12/18/2015 12:25 AM
11205 gm2planning Task New Normal Release v7_00_00 Adam Lyon 12/18/2015 12:21 AM
11204 gm2planning Task New Normal Integrate Geant4 v10 Jesse Melhuish 12/18/2015 12:20 AM
11203 gm2planning Task New Normal Release v6_04_00 Adam Lyon 12/18/2015 12:19 AM
11202 gm2planning Task New Normal Integrate latest versions of g-2 code for MDC-0 Adam Lyon 12/18/2015 12:18 AM
11201 gm2planning Task New Normal Release v6_03_00 Adam Lyon 12/18/2015 12:17 AM
11200 gm2planning Task New Normal Integrate gm2util, gm2track, gm2calo, etc Adam Lyon 12/18/2015 12:17 AM
11199 gm2planning Task New Normal Move data products in gm2ringsim into gm2dataproducts Adam Lyon 12/18/2015 12:16 AM
11198 gm2planning Task New Normal Release v6_02_00 Adam Lyon 12/18/2015 12:15 AM
11185 gm2planning Task New Normal Integrate inflector, kickers, IBMS Nathan Froemming | 12/17/2015 11:46 PM
11186 gm2planning Task New Normal Integrate trackers Leah Welty-Rieger |12/17/2015 11:45 PM
10175 ANNIE1-mechanical-design Task New Normal Design of access platform Carrie McGivern 12/06/2015 10:36 AM
10173 ANNIE1-mechanical-design Task New Normal Cost out plastic bag liner, get lead time Matthew Wetstein | 12/06/2015 10:33 AM
8853 ANNIE1-mechanical-design Task New Normal Water system shipped to FNAL for storage 12/06/2015 10:24 AM
11028 VME Intensity Monitor Task New Normal Support beam before extraction sample John Diamond 11/30/2015 04:38 PM
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9383 inst-bpm Task New Normal Implement timer-triggered commands John Diamond 11/24/2015 02:22 PM
10198 QSss Task New Normal Count Number of Crossings Nicolas Ponieman |09/20/2015 02:00 PM
10171 ANNIE1-mechanical-design Task New Normal Follow up with Steve Dazeley Matthew Wetstein | 09/18/2015 12:59 PM
10024 SeaQuest Polarized Target Task New Normal ship pumps to FNAI 09/03/2015 09:17 AM
9470 inst-bpm Task New Normal Find a replacement for the CT VX405/04x SBC John Diamond 08/13/2015 01:53 PM
8854 ANNIE1-mechanical-design Task New Normal Ship the muon veto structure 08/05/2015 11:47 PM
9762 GUMS Task New Normal check_mk sensor to verify user passwd/group/storage_authdb 07/29/2015 11:26 AM
creates
9070 GUMS Task New Normal Create a passwd file distribution mechanism 07/28/2015 04:12 PM
9610 inst-bpm Task New Normal Test command list for reading out down converter John Diamond 07/23/2015 04:56 PM
9115 Monitoring check_mk Task New Normal Phedex Monitoring with check_mk Natalia Ratnikova | 07/22/2015 12:03 PM
9686 inst-bpm Task New Normal Rename the IDLE command the EXIT command. John Diamond 07/21/2015 08:20 PM
9153 inst-bpm Task New Normal Design ACNET interface for command lists John Diamond 07/21/2015 08:16 PM
9685 inst-bpm Task New Normal Move the Command and CommandList edit() methods into their own [John Diamond 07/21/2015 08:14 PM
class
9684 inst-bpm Task New Normal Use the GoF State pattern in StateMachine class John Diamond 07/21/2015 08:11 PM
9385 inst-bpm Task New Normal State Machine subsystem test John Diamond 07/20/2015 04:03 PM
9658 inst-bpm Task New Normal Instrument bpmd control commands and display their execution time | John Diamond 07/20/2015 04:03 PM
in syslog
9665 VME BPM Task New Normal Move scaling into the frontend John Diamond 07/17/2015 02:49 PM
9645 QSs Task New Normal Complete the Results page for the N02 example Nicolas Ponieman |07/16/2015 11:57 AM
9609 inst-bpm Task New Normal bpmcli command for loading the booster frequency curve from file John Diamond 07/13/2015 04:24 PM
9440 Gratia Task New Normal Update to patched RPM version on Gratia collector and enable Nicholas 07/08/2015 04:33 PM
housekeeping Peregonow
9358 VME BPM Task New Normal Add nodes to save list John Diamond 07/06/2015 02:05 PM
8670 VOMS Task New Normal Reinstall voms1 and voms2 Nicholas 07/02/2015 10:19 AM
Peregonow
8672 VOMS Task New Normal Reinstall VOMS2 Nicholas 07/02/2015 10:19 AM
Peregonow
8678 VOMS Task New Normal ECF: Request voms2.fnal.gov server from ecf-ssi Nicholas 07/02/2015 10:19 AM
Peregonow
8671 VOMS Task New Normal Reinstall VOMS1 Nicholas 07/02/2015 10:19 AM
Peregonow
8677 VOMS Task New Normal ECF: Request voms1.fnal.gov server from ecf-ssi Lisa Giacchetti 07/02/2015 10:19 AM
8669 VOMS Task New Normal Move "OSG" VO(s) to voms(1]2|3).fnal.gov (removing Nicholas 07/02/2015 10:19 AM
.opensciencegrid.org entries) from /etc/vomses file in OSG RPM Peregonow
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8667 VOMS Task New Normal Test voms3.fnal.gov Nicholas 07/02/2015 10:19 AM
Peregonow

8668 VOMS Task New Normal Configure jobsub-pp to use voms3 Nicholas 07/02/2015 10:19 AM
Peregonow

8663 VOMS Task New Normal Eliminiate opensciencegrid.org from the vomses file Nicholas 07/02/2015 10:19 AM
Peregonow

9278 CMS dCache Task New Normal Move the logs away from the system disk on cmsdcacheadmindisk 06/23/2015 12:13 PM

9150 Monitoring check_mk Task New Normal write final check_mk procedures/documents Tim Skirvin 06/19/2015 01:37 PM

9155 Monitoring check_mk Task New Normal check_mk - enable monitoring for all roles 06/19/2015 12:20 PM

8673 VOMS Task New Normal Move fg5x4/fg6x4 VOMS DB to DBAs on new mysql server Nicholas 06/12/2015 09:22 AM
Peregonow

8679 VOMS Task New Normal DBA: provide the Database server for VOMS Nicholas 06/12/2015 09:22 AM
Peregonow

9158 Monitoring check_mk Task New Normal Turn off zabbix monitoring Merina Albert 06/11/2015 03:23 PM

9118 Monitoring check_mk Task New Normal if-gridftp monitoring with check_mk Nicholas 06/11/2015 03:19 PM
Peregonow

9148 Monitoring check_mk Task New Normal if-admin monitoring with check_mk 06/11/2015 03:13 PM

9147 Monitoring check_mk Task New Normal myproxy monitoring with check_mk Nicholas 06/11/2015 03:13 PM
Peregonow

9146 Monitoring check_mk Task New Normal check_mk monitoring with check_mk Tim Skirvin 06/11/2015 03:13 PM

9145 Monitoring check_mk Task New Normal zabbix monitoring with check_mk Merina Albert 06/11/2015 03:13 PM

9144 Monitoring check_mk Task New Normal twiki/foswiki monitoring with check_mk Merina Albert 06/11/2015 03:13 PM

9143 Monitoring check_mk Task New Normal gridadmin monitoring with check_mk Anthony Tiradani 06/11/2015 03:13 PM

9142 Monitoring check_mk Task New Normal rsv monitoring with check_mk Anthony Tiradani 06/11/2015 03:13 PM

9141 Monitoring check_mk Task New Normal gums monitoring with check_mk Merina Albert 06/11/2015 03:13 PM

9140 Monitoring check_mk Task New Normal Ipc interactive monitoring with check_mk Merina Albert 06/11/2015 03:13 PM

9139 Monitoring check_mk Task New Normal frontier/squid monitoring with check_mk Anthony Tiradani 06/11/2015 03:12 PM

9138 Monitoring check_mk Task New Normal cvmfs monitoring with check_mk Anthony Tiradani 06/11/2015 03:12 PM

9137 Monitoring check_mk Task New Normal GWMS FNAL monitoring with check_mk Krista Larson 06/11/2015 03:12 PM

9136 Monitoring check_mk Task New Normal gwms CMS monitoring with check_mk Krista Larson 06/11/2015 03:12 PM

9135 Monitoring check_mk Task New Normal jobsub monitoring with check_mk Anthony Tiradani 06/11/2015 03:12 PM

9134 Monitoring check_mk Task New Normal worker node monitoring with check_mk Merina Albert 06/11/2015 03:12 PM

9133 Monitoring check_mk Task New Normal htcondor monitoring with check_mk Krista Larson 06/11/2015 03:12 PM

9126 Monitoring check_mk Task New Normal vulcan/dataviewer monitoring with check_mk Chih-Hao Huang 06/11/2015 03:11 PM

9125 Monitoring check_mk Task New Normal voms monitoring with check_mk Nicholas 06/11/2015 03:11 PM
Peregonow
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9124 Monitoring check_mk Task New Normal gratia monitoring with check_mk Nicholas 06/11/2015 03:11 PM
Peregonow
9123 Monitoring check_mk Task New Normal dcache disk monitoring with check_mk Nicholas 06/11/2015 03:11 PM
Peregonow
9122 Monitoring check_mk Task New Normal dcache tape monitoring with check_mk Chih-Hao Huang 06/11/2015 03:10 PM
9121 Monitoring check_mk Task New Normal bluearc monitoring with check_mk Lisa Giacchetti 06/11/2015 03:10 PM
9120 Monitoring check_mk Task New Normal nas monitoring with check_mk Lisa Giacchetti 06/11/2015 03:10 PM
9114 Monitoring check_mk Task New Normal FTS Monitoring into check_mk Nicholas 06/11/2015 03:09 PM
Peregonow
9132 Monitoring check_mk Task New Normal hand off cms-monitor to ECF Tim Skirvin 06/11/2015 11:23 AM
8808 ANNIE1-electronics-design Task New Normal Get details of what we can get from the beam spill and timing Jonathan Eisch 06/10/2015 10:48 AM
8680 VOMS Task New Normal Reconfigure all VOMS servers to point to the new DB servers Nicholas 06/09/2015 12:00 PM
Peregonow
8616 ANNIE1-MRD-design Task New Normal Follow up on Fermilab PMTs/Scintillator 06/09/2015 02:02 AM
8572 ANNIE1-mechanical-design Task New Urgent Fermilab approval for tank purchase 06/09/2015 02:01 AM
9031 DCSO glideinWMS Task New Normal Jobsub - Move to production 06/05/2015 03:07 PM
9029 DCSO glideinWMS Task New Normal Jobsub - Acceptance testing 06/05/2015 03:07 PM
9028 DCSO glideinWMS Task New Normal Jobsub - Write and test puppet modules 06/05/2015 03:07 PM
9026 DCSO glideinWMS Task New Normal Jobsub - Review current configuration 06/05/2015 03:07 PM
9025 DCSO glideinWMS Task New Normal Jobsub - Review installation procedures 06/05/2015 03:07 PM
8697 DCSO glideinWMS Task New Normal Set Up HA FrontEnd Krista Larson 06/05/2015 03:07 PM
8696 DCSO glideinWMS Task New Normal Setup HA collectors Krista Larson 06/05/2015 03:07 PM
8695 DCSO glideinWMS Task New Normal Set up schedd Krista Larson 06/05/2015 03:07 PM
8694 DCSO glideinWMS Task New Normal Setup new Factory Krista Larson 06/05/2015 03:07 PM
8693 DCSO glideinWMS Task New Normal Setup Krista Larson 06/05/2015 03:07 PM
8615 ANNIE1-MRD-design Task New Normal Arrange to get the Kansas/Syracuse PMTs and scintillator 06/05/2015 06:42 AM
8618 ANNIE1-MRD-design Task New Normal Sign over stewardship of the MRD steel 06/05/2015 06:39 AM
8627 ANNIE1-MCstudies Task New Normal SciBooNE driven calculation of skyshine rates 06/04/2015 10:33 AM
8684 GPGrid Ul Installation Task New Normal Set up monitoring Merina Albert 06/04/2015 10:01 AM

11/29/2020

18/18



http://www.tcpdf.org

